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HANFORD SITE PHMC FY 1998 PERFORMANCE AGREEMENT STATUS APRIL 1998
PERFORMANCE REPORT
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Planned PAs 0 0 1 3 3 4 4 4 6 7 6 62

Completed PAs 0 0 1 3 3 3 7

Cum Plan 0 0 1 4 7 11 15 19 25 32 38 100

Cum Complete 0 0 1 4 7 10 17

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Completion Notes and Variance Explanation:

January:  TWR3.4.3, "W-030 Vent System," due January 23, 1998; completed March 20, 1998.  PA is 
counted as a January completion.

March:  SNF5.1.1, "Establish Technical Baseline," due March 31, 1998. New completion date is 
August 25, 1998.

April:  TWR1.2.1 Authorization Basis due May 1, 1998, complete April 30, 1998.
          TWR5.1.1 W-464 Validation due July 15, 1998; complete April 15, 1998.
          TWR1.2.7 DNFSB 93-5 due September 30, 1998; complete April 30, 1998.

Plan Based on Contract 
Mod No. 034 dated 
December 23, 1997.
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